DAY OUT OF DAYS

Cast against days. Codes: SW start work, W work, WF work finish, SWF start, work, finish, H hold, T travel, R rehearsal.

PRODUCTION	SCHEDULE / BOARD	PREPARED BY	DATES
Marrowfield Crossing	Board 3	Hana Sorell	Nov 13–20, 2026

#	CAST	CHARACTER	DATE	11/13	11/14	11/15	11/16	11/17	11/18	11/19	11/20									TRAVEL	WORK	HOLD	REH.	START	FINISH	TOTAL
			DAY	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri															
			SHOOT DAY	Reh.			1	2	3	4	5															
1	Jun Halloran	NELL AVERY		R			SW	W	W	W	WF										5		1	11/16	11/20	6
2	Benedikt Saar	TOMAS		R		T	SW	W	W	H	WF									1	4	1	1	11/16	11/20	7
3	Marguerite Oyelaran	IDA AVERY		R			SW	H	W	H	WF										3	2	1	11/16	11/20	6
		CAST WORKING		0	0	0	3	2	3	1	3															

Totals: Work counts every SW, W, WF and SWF. Total counts every day with a code. Start is the SW or SWF day; Finish the WF or SWF day.

SW Start work **W** Work **WF** Work finish **SWF** Start, work, finish **H** Hold **T** Travel **R** Rehearsal